

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of March 31, 2015

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26, 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014	Dec. 28, 2014	10	8	Energized
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014	Dec. 18, 2014	65	33	Energized
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	605	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		** Completed
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	35	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	8	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	29	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	12	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	11	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	28	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014	Dec. 15, 2014	30	17	Energized
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	13	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan	Dec. 15, 2014	Dec. 27, 2014	17	11	Energized
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014	Jan. 29, 2015	60	36	Energized
15	Mangga	Salazar	Carranglan	Dec. 10, 2014	Jan. 29, 2015		31	Energized
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014	Dec. 18, 2014	40	36	Energized
Sub-Total						412	303	

** Still waiting on the on-going process of the awarding of Local Government Housing Program (Resettlement Area)'s recipients.

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of March 6, 2015

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014	Dec. 28, 2014	10	8	Energized
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014	Dec. 18, 2014	65	33	Energized
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	605	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		** Completed
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	35	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	8	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	29	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	11	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	11	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	28	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014	Dec. 15, 2014	30	17	Energized
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	13	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan	Dec. 15, 2014	Dec. 27, 2014	17	11	Energized
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014	Jan. 29, 2015	60	36	Energized
15	Mangga	Salazar	Carranglan	Dec. 10, 2014	Jan. 29, 2015		31	Energized
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014	Dec. 18, 2014	40	36	Energized
Sub-Total						412	302	

** Still waiting on the on-going process of the awarding of Local Government Housing Program (Resettlement Area)'s recipients.

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of Febuary 12, 2015

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014	Dec. 28, 2014	10	8	Energized
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014	Dec. 18, 2014	65	33	Energized
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	605	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		** Completed
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	35	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	8	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	29	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	11	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	11	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	28	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014	Dec. 15, 2014	30	17	Energized
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	13	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan	Dec. 15, 2014	Dec. 27, 2014	17	11	Energized
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014	Jan. 29, 2015	60	36	Energized
15	Mangga	Salazar	Carranglan	Dec. 10, 2014	Jan. 29, 2015		31	Energized
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014	Dec. 18, 2014	40	36	Energized
Sub-Total						412	302	

** Still waiting on the on-going process of the awarding of Local Government Housing Program (Resettlement Area)'s recipients.

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of February 6, 2015

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26, 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014	Dec. 28, 2014	10	8	Energized
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014	Dec. 18, 2014	65	33	Energized
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	605	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	35	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	8	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	29	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	11	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	11	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	28	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014	Dec. 15, 2014	30	17	Energized
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	13	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan	Dec. 15, 2014	Dec. 27, 2014	17	11	Energized
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014	Jan. 29, 2015	60	36	Energized
15	Mangga	Salazar	Carranglan	Dec. 10, 2014	Jan. 29, 2015		31	Energized
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014	Dec. 18, 2014	40	36	Energized
Sub-Total						412	302	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of January 23, 2015

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014	Dec. 28, 2014	10	8	Energized
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014	Dec. 18, 2014	65	32	Energized
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	604	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	35	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	8	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	29	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	10	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	10	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	27	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014	Dec. 15, 2014	30	10	Energized
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	11	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan	Dec. 15, 2014	Dec. 27, 2014	17	11	Energized
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014		60		
15	Mangga	Salazar	Carranglan	Dec. 10, 2014				
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014	Dec. 18, 2014	40	36	Energized
Sub-Total						412	223	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of January 8, 2015

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014	Dec. 28, 2014	10	8	Energized
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014	Dec. 18, 2014	65	32	Energized
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	604	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	35	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	8	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	29	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	10	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	10	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	27	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014	Dec. 15, 2014	30	10	Energized
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	11	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan	Dec. 15, 2014	Dec. 27, 2014	17	11	Energized
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014		60		
15	Mangga	Salazar	Carranglan	Dec. 10, 2014				
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014	Dec. 18, 2014	40	36	Energized
Sub-Total						412	223	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of December 22, 2014

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014		10		For payment of N/C
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014		65		For metering
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	564	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	35	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	8	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	29	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	10	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	10	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	27	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014	Dec. 15, 2014	30	10	Energized
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	11	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan	Dec. 15, 2014		17		For metering
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014		60		
15	Mangga	Salazar	Carranglan	Dec. 10, 2014				
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014		40		For metering
Sub-Total						412	176	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of December 19, 2014

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014		10		For payment of N/C
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014		65		For metering
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	564	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	35	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	6	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	29	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	10	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	10	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	27	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014	Dec. 15, 2014	30	10	Energized
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	11	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan	Dec. 15, 2014		17		For metering
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014		60		
15	Mangga	Salazar	Carranglan	Dec. 10, 2014				
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014		40		For metering
Sub-Total						412	174	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of December 12, 2014

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014		10		For payment of N/C
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014		65		For payment of N/C
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	564	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	23	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	6	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	28	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	12	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	10	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	27	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014		30		
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014	Dec. 10, 2014	13	11	Energized
12	Purok-7	San Antonio Weste	Lupao	Dec. 5, 2014	Dec. 11, 2014	13	10	Energized
13	Dipaan	Gen. Luna	Carranglan			17		
14	Sinuratan	Salazar	Carranglan	Dec. 10, 2014		60		
15	Mangga	Salazar	Carranglan	Dec. 10, 2014				
16	Tabtabaco	Piut	Carranglan	Dec. 10, 2014		40		
Sub-Total						412	153	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of December 5, 2014

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014	Dec. 4, 2014	10	11	Energized
9	Gawed	Burgos	Carranglan	July 30, 2014		10		For payment of N/C
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014		65		For payment of N/C
18	Kasahingan	Putlan	Carranglan	July 28, 2014	Dec. 5, 2014	48	32	Energized
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	564	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	23	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	6	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	28	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	12	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	10	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014	Dec. 2, 2014	27	27	Energized
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014		30		
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014		13	12	For metering
12	Purok-7	San Antonio Weste	Lupao			13		
13	Dipaan	Gen. Luna	Carranglan			17		
14	Sinuratan	Salazar	Carranglan			60		
15	Mangga	Salazar	Carranglan					
16	Tabtabaco	Piut	Carranglan			40		
Sub-Total						412	144	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

As of November 28, 2014

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized
6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized

7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	

C. 2012 Batch 2 SEP

1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized
2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized

5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014		10	11	For metering
9	Gawed	Burgos	Carranglan	July 30, 2014		10		For payment of N/C
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014		65		For payment of N/C
18	Kasahingan	Putlan	Carranglan	July 28, 2014		48	32	For metering
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized
23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized

28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	564	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014	Nov. 14, 2014	32	23	Energized
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014	Nov. 14, 2014	10	6	Energized
4	Purok-7	Bertese	Quezon	Oct. 20, 2014	Nov. 20, 2014	40	24	Energized
5	Bardias	San Juan	Aliaga	Oct. 2, 2014	Nov. 26, 2014	15	12	Energized
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014	Nov. 28, 2014	20	10	Energized
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014		27	27	For metering
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014	Nov. 25, 2014	20	11	Energized
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014		30		
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014	Nov. 24, 2014	15	15	Energized
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014		13	12	For metering
12	Purok-7	San Antonio Weste	Lupao			13		
13	Dipaan	Gen. Luna	Carranglan			17		
14	Sinuratan	Salazar	Carranglan			60		
15	Mangga	Salazar	Carranglan					
16	Tabtabaco	Piut	Carranglan			40		
Sub-Total						412	140	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized

6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized
7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	
C. 2012 Batch 2 SEP								
1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized

2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized
5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014		10	11	For payment of N/C
9	Gawed	Burgos	Carranglan	July 30, 2014		10		For payment of N/C
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	30	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014		65		For payment of N/C
18	Kasahingan	Putlan	Carranglan	July 28, 2014		48		For payment of N/C
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized

23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized
28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	532	
E. 2014 SEP								
1	Purok-7	San Pascual	Talavera	Oct. 28, 2014		60		
2	Purok-1(A)	San Andres II	Quezon	Oct. 4, 2014		32		
3	Purok-1(B)	San Andres II	Quezon	Oct. 9, 2014		10		
4	Purok-7	Bertese	Quezon	Oct. 20, 2014		40		
5	Bardias	San Juan	Aliaga	Oct. 2, 2014		15		
6	Ilog Baliwag	Sto. Rosario	Sto. Domingo	Oct. 10, 2014		20		
7	San Mariano	Manacsac	Guimba	Oct. 20, 2014		27		
8	Melebo/Mangga	Tampac-I	Guimba	Oct. 14, 2014		20		
9	Purok-1	Ayos Lomboy	Guimba	Oct. 12, 2014		30		
10	Villa Sagnip	Maragol	Munoz	Oct. 29, 2014		15		
11	Cacasuyan	Bagong Flores	Lupao	Oct. 25, 2014		13		
12	Purok-7	San Antonio Weste	Lupao			13		
13	Dipaan	Gen. Luna	Carranglan			17		
14	Sinuratan	Salazar	Carranglan			60		
15	Mangga	Salazar	Carranglan					
16	Tabtabaco	Piut	Carranglan			40		
Sub-Total						412	0	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized

6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized
7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	
C. 2012 Batch 2 SEP								
1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized

2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized
5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	
D. 2013 SEP								
1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014	September 5, 2014	20	21	Energized
8	Manipla	Burgos	Carranglan	July 24, 2014		10		For payment of N/C
9	Gawed	Burgos	Carranglan	July 30, 2014		10		For payment of N/C
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	24	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014		65		For payment of N/C
18	Kasahingan	Putlan	Carranglan	July 28, 2014		48		For payment of N/C
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized

23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized
28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	515	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager

NUEVA ECIJA II AREA 1 ELECTRIC COOPERATIVE, INC.
Calipahan, Talavera, Nueva Ecija

Item No.	SITIO/S	BARANGAY/S	MUNICIPALITY/CITY	DATE COMPLETED	DATE ENERGIZED	HHC POTENTIAL	ACTUAL HHC	REMARKS
A. 2011 Batch 1 SEP								
1	Bantug	Villarosa	Licab	Oct. 23,2011	Nov. 21, 2011	45	48	Energized
2	Bantug	Bibiclat	Aliaga	Nov. 17, 2011	Dec. 4, 2011	35	52	Energized
3	Ricarte	Betes	Aliaga	Nov. 1, 2011	Dec. 6, 2011	15	42	Energized
4	Purok-6	Sta. Clara	Quezon	Oct. 29,2011	Nov. 29, 2011	28	20	Energized
5	Purok-7	Linao	Licab	Oct. 23,2011	Dec. 8, 2011	15	11	Energized
6	Purok-7	Paludpod	Talavera	Nov. 4, 2011	Dec. 10, 2011	50	19	Energized
7	Purok-7	Casulucan	Talavera	Nov.4, 2011	Dec. 28, 2011	30	6	Energized
8	Dagdag	Sto. Domingo	Talugtug	Nov. 17, 2011	Nov. 21, 2011	32	21	Energized
9	Maligaya	Sta. Catalina	Talugtug	Nov. 17, 2011	Nov. 26, 2011	27	19	Energized
10	Sapla Licay	Patola	Talugtug	Nov. 14, 2011	Dec. 6, 2011	30	25	Energized
11	Mamaw	San Isidro	Lupao	Nov.29, 2011	Dec. 17, 2011	35	58	Energized
12	Arwas	Burgos	Lupao	Nov. 30, 2011	Dec. 21, 2011	21	29	Energized
13	Pingan	Parista	Lupao	Nov. 1, 2011	Dec. 28, 2011	26	37	Energized
14	Calsib	Namulandayan	Lupao	Nov. 17, 2011	Dec. 27, 2011	30	19	Energized
15	Baba/Buesit	Arimal	Lupao	Nov. 17, 2011	Dec. 28, 2011	25	35	Energized
16	Turod	Sinulatan	Guimba	Dec. 4, 2011	Dec. 19, 2011	48	26	Energized
17	Pugo	Maturanoc	Guimba	Nov. 29, 2011	Dec. 26, 2011	59	34	Energized
Sub- Total						551	501	
B. 2012 Batch 1 SEP								
1	Ricarte (A)	Betes	Aliaga	Aug. 23,2012	Oct. 26, 2012	11	11	Energized
2	Pugad Lawin	Sta. Monica	Aliaga	Sept. 24, 2012	Oct. 30, 2012	18	30	Energized
3	Purok-4	Faigal	Guimba	Oct. 23, 2012	Nov. 8, 2012	8	8	Energized
4	Dalaydayan	Manacsac	Guimba	Sept. 10, 2012	Oct. 15, 2012	20	20	Energized
5	Purok-7(A)	Linao	Licab	Oct. 15, 2012	Oct. 30, 2012	12	13	Energized

6	Along Highway	Pulong Bahay	Quezon	Sept.25, 2012	Oct. 18, 2012	30	34	Energized
7	Purok-7	San Alejandro	Quezon	Oct. 3, 2012	Nov. 6, 2012	27	39	Energized
8	Purok-6	San Andres II	Quezon	Oct. 11, 2012	Oct. 22, 2012	30	32	Energized
9	Purok Abuhan	Casulucan Centro	Sto. Domingo	Oct. 2, 2012	Oct. 26, 2012	30	39	Energized
10	Purok-6	Concepcion	Sto. Domingo	Sept. 30, 2012	Nov. 21,2012	7	7	Energized
11	Purok-1	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	27	31	Energized
12	Purok-2	Dolores	Sto. Domingo	Aug. 28,2012	Oct. 12, 2012	11	14	Energized
13	Pulong Duwende	Malayantoc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	11	14	Energized
14	Buted (A)	Malayantoc	Sto. Domingo	Oct. 9, 2012	Nov. 21,2012	3	2	Energized
15	Dela Rosa	Baloc	Sto. Domingo	Oct. 10, 2012	Oct. 26, 2012	9	10	Energized
16	Purok-7(A)	Casulucan	Talavera	Oct. 12, 2012	Nov. 16, 2012	1	7	Energized
17	Purok-7(A) Maningning	Paludpod	Talavera	Oct. 27, 2012	Nov. 14, 2012	25	28	Energized
18	Purok-7(A)	Sibul	Talavera	Aug. 16, 2012	Oct. 15, 2012	9	10	Energized
19	Salvana (A)	Bunga	Carranglan	Oct. 11, 2012	Oct. 27, 2012	10	7	Energized
20	Laat	Bunga	Carranglan	Sept. 7, 2012	Oct. 24, 2012	30	35	Energized
21	San Miguel	Burgos	Carranglan	Oct. 11, 2012	Oct. 30, 2012	30	33	Energized
22	Caniogan	Gen. Luna	Carranglan	Sept. 28, 2012	Oct. 26. 2012	25	30	Energized
23	Purok-5 (Camawinian)	Minuli	Carranglan	Oct. 11, 2012	Oct. 26, 2012	26	25	Energized
24	Seguim (A)	RA Padilla	Carranglan	Sept. 27, 2012	Oct. 23, 2012	25	26	Energized
25	North Obito	San Agustin	Carranglan	Oct. 11, 2012	Oct. 30, 2012	24	39	Energized
26	Pingan (A)	Parista	Lupao	Dec. 5, 2012	Dec. 13, 2012	16	29	Energized
27	Macaane	San Roque	Lupao	Oct. 23, 2012	Oct. 27, 2012	13	20	Energized
28	Carosalisan	San Roque	Lupao	Oct. 24, 2012	Oct. 26, 2012	17	17	Energized
29	Pag-asa (A)	Mangandingay	Munoz	Dec. 5, 2012	Dec. 7, 2012	20	11	Energized
30	Bagong Silang (A)	Sapang Kawayan	Munoz	Oct. 27, 2012	Oct. 30, 2012	15	13	Energized
31	Grospe Group	Alula	Talugtug	Nov. 30, 2012	Dec. 6, 2012	15	11	Energized
32	Parang	Baybayabas	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	33	Energized
33	Along the Way to Dam (Swip)	Sampaloc	Talugtug	Oct. 24, 2012	Oct. 28, 2012	12	11	Energized
34	Baloy	Tibag	Talugtug	Dec. 5, 2012	Dec. 6, 2012	25	19	Energized
Sub- Total						617	708	
C. 2012 Batch 2 SEP								
1	Pugo	Manggang Marikit	Guimba	Feb. 14, 2013	Mar. 14, 2013	13	14	Energized

2	San Mariano	San Bernardino	Guimba	Feb. 14, 2013	Mar. 20, 2013	11	11	Energized
3	Santolan	San Rafael	Guimba	Feb. 14, 2013	Mar. 15, 2013	19	19	Energized
4	Purok-5	San Francisco	Sto. Domingo	Feb. 17, 2013	Apr. 26, 2013	29	28	Energized
5	Animoy	Burgos	Carranglan	Feb. 25, 2013	Mar. 25, 2013	12	11	Energized
6	Compra	Gen. Luna	Carranglan	Feb. 26, 2013	Mar. 26, 2013	26	27	Energized
7	Doliente	Bagong Sikat	Munoz	Feb. 13, 2013	Mar. 19, 2013	9	9	Energized
8	Guillermo Group	Magtanggol	Munoz	Feb. 19, 2013	Mar. 19, 2013	11	11	Energized
9	Manggang Bugtong	Bantug	Carranglan	June 27, 2013	July 25, 2013	15	16	Energized
Sub-Total						145	146	

D. 2013 SEP

1	Kaipilan	San Felipe (B)	Aliaga	Sept. 18, 2013	Nov. 22, 2013	26	27	Energized
2	Balbueco	Joson	Carranglan	Sept. 19, 2013	Oct. 30, 2013	6	8	Energized
3	Putol Mangga	Alula	Talugtug	Dec. 19, 2013	Dec. 19, 2013	5	6	Energized
4	Purok NIA	Gen. Luna	Carranglan	Feb. 19, 2014	June 4, 2014	32	25	Energized
5	Bang-banga	Gen. Luna	Carranglan			10	0	Waived/House demolished
6	Malibocong	Gen. Luna	Carranglan			7	0	Waived/House demolished
7	Barat/Kallungan	Burgos	Carranglan	Feb. 21, 2014		20		Energized
8	Manipla	Burgos	Carranglan	July 24, 2014		10		For payment of N/C
9	Gawed	Burgos	Carranglan	July 30, 2014		10		For payment of N/C
10	Tapil	Bunga	Carranglan	Feb. 20, 2014	August 29, 2014	30	39	Energized
11	Calo	Bunga	Carranglan	Feb. 20, 2014	April 16, 2014	70	41	Energized
12	Dalepawen	Bunga	Carranglan	Feb. 22, 2014	June 27, 2014	57	60	Energized
13	Mambeja	Bunga	Carranglan	Mar. 7, 2014	June 9, 2014	20	23	Energized
14	Nagcancionan	RA Padilla	Carranglan	Feb. 20, 2014	June 9, 2014	32	24	Energized
15	Dalinat	RA Padilla	Carranglan	Feb. 20, 2014				Energized
16	De Laeng Bato	RA Padilla	Carranglan	Feb. 20, 2014	May 12, 2014	50	33	Energized
17	Dalton Pass	Capintalan	Carranglan	July 21, 2014		65		For payment of N/C
18	Kasahingan	Putlan	Carranglan	July 28, 2014		48		For payment of N/C
19	Puktot	Catalanacan	Munoz	Nov. 21, 2013	Dec. 10, 2013	7	5	Energized
20	Bantanga	Linglingay	Munoz	Nov. 15, 2013	April 4, 2014	12	5	Energized
21	Villacorta	Villa Nati	Munoz	Nov. 20, 2013	Dec. 13, 2013	16	15	Energized
22	Tabing Ilog	Cabaruan	Guimba	Nov. 26, 2013	Dec. 11, 2013	11	11	Energized

23	Kasilagan	Sta. Ana	Guimba	Nov. 20, 2013	Dec. 13, 2013	20	20	Energized
24	Carriedo	Sta. Maria	Licab	Nov. 20, 2013	Dec. 12, 2013	116	67	Energized
25	Purok-7	Salvacion II	Lupao	Nov. 13, 2013	Dec. 6, 2013	22	22	Energized
26	Salazar	Tandoc	Talugtug	Dec. 3, 2013	Dec. 12, 2013	15	16	Energized
27	Barimbao	Caaninaplahan	Talavera	Nov. 13, 2013	Dec. 21, 2013	12	13	Energized
28	Purok-3	San Pascual	Talavera	Oct. 23, 2013	Dec. 18, 2013	38	34	Energized
Sub-Total						767	494	

Prepared by:

EDGAR F. REYES
MECS Supervisor

Noted by:

EDNA G. LIBUNAO
ISD Manager

Approved by:

ENGR. WILLIAM D. CUDAPAS
TSD Manager

EULALIA M. CASTRO
General Manager